

2023 Street and Utility Improvement Project  
Elysian, Minnesota

# Project Update



ELYSI 168159

## Project Contacts

### SEH (Engineer)

11 Civic Center Plaza, Suite 200  
Mankato, MN 56001

### Lee Istvanovich, RPR

507.676.2202

[listvanovich@sehinc.com](mailto:listvanovich@sehinc.com)

Brent Kavitz, PE (Lic. MN, ND)

Project Manager

507.299.5211

[bkavitz@sehinc.com](mailto:bkavitz@sehinc.com)

Doug Scott, PE (Lic. MN)

Project Engineer

507.237.8384

[dscott@sehinc.com](mailto:dscott@sehinc.com)

### Contractor

W W Blacktopping, Inc.

700 Industrial Road

Mankato, MN 56001

507.387.1518

### City of Elysian

110 W Main Street

PO Box 246

Elysian, MN 56028

507.267.4708

June 23, 2023 | Project Update No. 8

This letter is being sent to inform you of construction activity on the above-referenced project.

### IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH YOUR RENTERS/TENANTS.

Over the last week, the contractor has completed the concrete work on Maple Avenue between 5<sup>th</sup> Street and 3<sup>rd</sup> Street. They have also completed the installation of aprons and driveways in this area. The contractor is currently installing storm sewer in the alley north of Maple Avenue between 3<sup>rd</sup> Street and 5<sup>th</sup> Street.

The Contractor plans to begin preparing the road base in areas where concrete curb and gutter are in place in preparation for paving operations. This work is planned to begin the week of June 26<sup>th</sup> with bituminous pavement placement planned for June 29<sup>th</sup> and June 30<sup>th</sup>. The contractor plans to focus on the remainder of Phase 3 next. This includes 5<sup>th</sup> Street and Lewis Lane.

**Note: Future project updates may be mailed or a digital copy sent if you opt in.** To receive e-mailed project updates, please email your name, property address, and email address to Julie Brinkman at [jbrinkman@sehinc.com](mailto:jbrinkman@sehinc.com).

Thank you for your patience and cooperation. If you have any questions or concerns, feel free to contact me or City Engineer/Project Manager Brent Kavitz.

**Lee Istvanovich, Resident Project Representative**  
**507.676.2202**