

# 2023 Street and Utility Improvement Project Elysian, Minnesota

# Project Update



ELYSI 168159

## Project Contacts

### SEH (Engineer)

11 Civic Center Plaza, Suite 200  
Mankato, MN 56001

### Lee Istvanovich, RPR

507.676.2202

[listvanovich@sehinc.com](mailto:listvanovich@sehinc.com)

Brent Kavitz, PE (Lic. MN, ND)  
Project Manager

507.299.5211

[bkavitz@sehinc.com](mailto:bkavitz@sehinc.com)

Doug Scott, PE (Lic. MN)  
Project Engineer

507.237.8384

[dscott@sehinc.com](mailto:dscott@sehinc.com)

### Contractor

W W Blacktopping, Inc.  
700 Industrial Road  
Mankato, MN 56001  
507.387.1518

### City of Elysian

110 W Main Street  
PO Box 246  
Elysian, MN 56028  
507.267.4708

September 14, 2023 | Project Update No. 18

This letter is being sent to inform you of construction activity on the above-referenced project.

### IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH YOUR RENTERS/TENANTS.

Over the last week, the contractor has completed pouring all concrete curb and driveway aprons for the project. The contractor has also graded the gravel road base on 3rd Street and Maple Avenue in preparation of paving. The turf establishment contractor has also seeded most areas on Lewis Lane and 5th Street that had been prepared.

**Paving is scheduled for next Tuesday, September 19th**, for the remaining area on 3rd Street and Maple Avenue. Driveways are likely to be paved and open again before this time. The contractor will be grading yards and placing topsoil later in the week. Seed and hydro-mulch will be sprayed soon after. Depending on the weather and time of application, remaining areas to be seeded may be dormant until next spring.

Crews may also be out cutting holes in recently paved areas to install manhole covers and adjusting water valve heights. The streets will not be closed at this time, but you will have to share the road with workers. Manhole covers that have just been raised are patched with pavement typically within a day.

Please remember that schedules can change at a moment's notice because of weather, delays by subcontractors, and other unforeseen events.

**Note: Future project updates may be mailed or a digital copy sent if you opt in.** To receive e-mailed project updates, please email your name, property address, and email address to Julie Brinkman at [jbrinkman@sehinc.com](mailto:jbrinkman@sehinc.com).

Thank you for your continued patience and cooperation. If you have any questions or concerns, feel free to contact me or City Engineer/Project Manager Brent Kavitz.

**Lee Istvanovich, Resident Project Representative**  
507.676.2202